


## LOFAR v1.0 Development Status

System Development  
*Harm Munk*

# Software development cycle planning (Sprints)

ASTRON



- We didn't make it by April 20!
- Extra sprint (0.96), extended by one week: ends Friday, May 18
- Progress slow due to asynchronous holidays
- V1.0 will be finished by May 25

# Imaging Pipeline

## Standard Imaging Pipeline :

- Calibrator Pipeline: directly after observation
  - Done
- Target Pipeline: directly after observation
  - Done
- Imaging Pipeline:
  - Pipeline startup works
  - Pipeline feedback not picked up by system
- Beam Formed mode operational
  - Except for automatic startup of Pulsar Pipeline