

## Minutes of Meeting LOFAR Software

<b>Date:</b>	2009-09-09
<b>Next meeting:</b>	2009-09-16 9:15-10:15
	Multimedia room
<b>Present:</b>	
Andre Gunst	Yes
Ronald Nijboer	No
Ruud Overeem	Yes
John Romein	No
Michael Wise	Yes

cc: Arnold Meijster, Rob van Nieuwpoort, Arthur Coolen, Jurjen Sluman, Pieter Donker, Chris Broekema, Joris v. Zwieten, Marcel Loose, Adriaan Renting, Ger van Diepen, Michiel v. Haarlem, Jan Reitsma, Ger de Bruyn, Arno Schoenmaker, Hanno Holties, Corina Vogt, Jan Noordam, Joe Masters, Lars Bähren, Dion Kant, Johan Hamaker, Sven Duscha, Jan-David Mol, Teun Grit, Alwin de Jong, Frank Breitling.

### Remarks previous minutes

- 

### Announcements

- Currently five Dutch stations are up and running again.
- Next week there is an international network meeting in Frankfurt.
- During a telecon Effelsberg decided to go for the 10 GbE connection.
- A meeting was held about the observatories view of the stand alone mode. The current line of thinking is that an international station is under control of the observatory for 90% of the time. The remaining 10% of the time the station can be used for their own purposes. With limited rights they can not change the configuration of the station. During the 90% of the time they can check the status of their station via the Navigator with read access rights. Different user rights are currently not yet supported yet, but this takes about one month of work.
- Betagraphics offline and storage cluster repair is postponed for the second time till 16 September 2009.
- MAC/SAS busy week is planned from 14-19 September.
- Pulsar busy week is planned from 21-25 September.
- Imaging busy week is planned September 28 – Oktober 2<sup>nd</sup>.

### Action item overview

ID	Date submitted	Description	Owner	Planned date	Status
84	20090623	Discuss the addition of USG software components to Bugzilla with Marcel. A meeting was held and we decided to create a Bugzilla for the USG software as well.	Michael via Lars	20090701	Closed
87	20090812	Can the LOFAR software be public available, just like the USG software. Yes it can if there is a descend header about how the software may be re-used for other	Andre via Ger v. D.	20090915	Open

		purposes (e.g. referring to Astron). According to Marcel, Ger can make a script which adds a header before all sources. Hence this action stays open.			
88	20090825	Migrate the USG repository on the LOFAR repository server.	Michael via Lars	20090915	Open
90	20090825	Change bootleg directory on the cluster machines to /opt/bootleg/etc or /etc/bootleg. The bootleg directory is changed.	Andre via Teun	20090915	Closed
91	20090825	Which files are required in the make install for the clusterdesc file? Ger will discuss this with Chris. That has been discussed and files are made.	Andre via Ger	20090915	Closed
92	20090909	Take care of data quality analysis script to “automatically” test new software releases.	Andre	yesterday	Open
93	20090909	Organise meeting about observation types.	Andre	20090915	Open
94	20090909	Discuss with Alwin how and when to get the BF data writer under MAC/SAS.	Michael	20090915	Open

Last: 94

## ***Progress***

### **Stations (André):**

Achieved since last meeting:

- Stefan reserved three weekends to get 48 hours measurements for the HBA in all bands. This is done for the initial HBA calibration.

Problems / current activities:

- Stefan is busy together with the beam team to figure out the antenna coupling and use this information to make a more accurate beam model.
- 

Next actions:

- Continue with LOFAR20

### **OLAP (John):**

Achieved since last meeting:

- 

Problems / current activities:

- 

Next actions:

- Continue with LOFAR20

## **Offline pipeline (Ronald):**

Achieved since last meeting:

- 

Problems / current activities:

- Global bandpass determination needs a new observation. This can be done now with the new stations.
- Franseco is looking at the phase solution and if you can distinguish between clock and ionospheric corrections. Clock phase correction is not easy to implement. So, the question is open how to proceed.

Next actions:

- Continue with LOFAR20

## **SAS + MAC + SHM (Ruud):**

Achieved since last meeting:

- Ruud found a bug in the control of the splitter. That is fixed now.
- Arthur is fixing minor issues on Navigator.
- Ruud has been busy checking the latest RSPDriver and firmware versions in the field. One issues which delayed this process was checking the results at CEP, like fringes. Hence, it is essential to have a script to check the data for fringes when a new version is released. This script can then be ran as a reference when a new release is tested. Action of Andre to take this up with Michiel Brentjens.
- Discussions were held about the names of the filter ranges. MAC/SAS, the ICDs and the archive models should all have the same definition. Decided is to use the current MAC/SAS definition.
- For the interface between MOM and SAS we need a list of observation types. Based on this list templates for the observations can be made. A meeting is necessary for this focused on these observation types.

Problems / current activities:

- Both the BF data writer and TBB data writer are not ready for integration into MAC/SAS in this Step. BF data writer is more ready now and Michael takes the action to discuss with Alwin how to proceed getting this under MAC/SAS.
- There is now a beamserver which takes ITRF antenna coordinates. A 6 hour observation is done. When it is correct, it needs to be optimized. It waits for checking of Michiel Brentjens.
- 

Next actions:

- Continue with LOFAR20

## User Software (Michael):

Achieved since last meeting:

- Alwin made a multi threaded version of the BF data writer capable of running 248 subbands. Remaining actions are to put this under MAC/SAS control and make this version run stand alone.
- Anastasia is finishing some python bindings for the DAL and is working with Ken and Adriaan to fix the ICD consistency stuff.
- Lars is busy fixing 64/32 bit compatibility issues.
- Lars is busy setting up an automatic build and test environment including a dashboard.
- Archive working group wants to do processing tests and benchmarking on a reprocessing cluster where the pipeline can be installed. This requires some assistance. The idea is that Adriaan is the contact person and can ask questions when necessary.
- John is busy setting up the imaging pipeline on the new cluster. Still need the postgres database. Fixed now by the time of writing the minutes.
- Making upgrades to the pipeline. This uncovered problems on DP^3. The performance of complex median flagger is better (David). The MAD flagger took a long time (hours) and was not flagging most of the RFI. David tested different flaggers and the complex median flagger takes only a couple of minutes.

Problems / current activities:

- 

Next actions:

- Continue with LOFAR20

## ***Software integration***

Achieved since last meeting:

- Cmake build environment is working for MAC/SAS.

Problems / current activities:

- 

Next actions:

- 
- 

## ***Decisions***

ID	Date submitted	Decision
----	----------------	----------

02	20061220	Every Step will start with a Kick-off meeting, in which the complete software team participates.
<del>03</del>	<del>20061220</del>	<del>The project team starts immediately with the preparations of the next CDR in order to preserve progress of the CS1 realization</del>
04	20070116	This meeting will take place every week on Tuesday 11:00. The existing software team meeting with all developers will stop to exist.
05	20070130	Step 1 will be changed to 16 subbands instead of 32 subbands.
06	20070130	Step 2 will contain a multiple node BBS. 6 $\mu$ Stations/Station will be postponed. Instead of this, 32 subbands measurements will be realized.
07	20070206	Step 1 will support 160 MHz observations. The other steps will support 200 MHz as well.
08	20070424	Step 2 will support 16 subbands @ 200MHz and 24 MHz at 160 MHz
09	20070424	During the rest of step two, OLAP will only support observations during the weekend.
10	20070522	The number of subbands per Measurement Set is set to 6 or 8 default.
11	20070522	Scheduler activities will be preferably activated in Q4 2007.
12	20070522	Procure, three Local Control Units to accommodate 12 microstations in CS010 in a quick way.
13	20070529	Integrate version numbers in all software.
14	20070529	Distinguish the software between a production version and an engineering version (partly now already the case).
15	20070605	All developed software under CVS will be transferred to Subversion. The main reason for this is that Subversion supports the integration of version numbers in the executables. In this way you can always retrieve which software is used for a certain build. First the impact of the transfer will be investigated by Marcel.
16	20070619	Marcel Loose will be the librarian of the LOFAR software. The available time for this will be shared with his BBS work.
17	20070710	The known pulsar survey mode will be the next mode to support (not in its full extent but partly on-line and off-line).
18	20070710	The temporarily off-line part of the known pulsar mode pipeline will not be under control of SAS/MAC. This will be put under control of SAS/MAC as soon as that software is available in the on-line part of the system.
19	20070814	Joe Masters makes the routine to read in the TBB data.
20	20071002	Fault tolerance of the system (mainly OLAP) is put at the top of the priority list after closing the SAS-MAC and CEP integration.
21	20071123	Kubuntu 7.10 desktop 64 bit OS is chosen for all machines except the BG/L and MAC/SAS machines
22	20071123	Station calibration work is smeared out over Step 4 and Step 5.
23	20071123	Global bandpass shape is moved to Step 5 because of its low priority.
24	20071211	Multiple beams per observation will be implemented instead of multiple observations (this is consistent with the plan).
25	20071211	Step 3 will be closed next Thursday. Any open items will be finished in Step 4.
26	20080130	Multiple beams are defined as multiple directions with the same set of antennas. Hence, only the angle, subbands and beamlets can be modified per beam.
27	20080206	Step 4 and Step 5 for MAC/SAS will be changed. The control of the offline pipeline will be postponed because the offline subsystems are not fixed yet. Currently the definition and design of the metadata flows will be set as goal for Step 4 and the implementation of the metadata flow will be the end goal of Step 5. Hence, after Step 5 (part of) the metadata is included in the Measurement Set.
28	20080213	Currently a single subband and single beam is stored in a Measurement Set. As soon as we are ready for mosaicing this probably should be changed in the future.
29	20080220	For storing the raw station beams the sanitizing operations like input buffer will be included in the online part. For this OLAP has to give operational support or instructions to the observers how to start up manually such observations. Since, this is an between solution this will not be automated via SAS/MAC.

30	20080227	Weekly build environment will be updated and automated.
31	20080227	After Step 5 the software documentation will be updated and obsolete packages will be removed.
32	20080423	Basically two Low Band modes will be supported initially: a LBL and LBH mode. The connection between antennas and RCUs have to be chosen such that those to modes make sense.
33	20080528	The position of all individual dipoles will be made available centrally in the database.
34	20080603	The data format of the positions will be delivered in ETRS coordinates by the roll out team. However, the data format of the positions will be stored in ITRF format in the LOFAR databases. Hence, all software and configuration files dealing with coordinates must be made compatible with the ITRF dataformat. Hans van de Marel is responsible to convert the ETRS coordinates to ITRF coordinates for the LOFAR system.
35	20080903	Kubuntu will be installed on LOFAR18, which will serve as a software development machine.
36	20081022	Station cabinet will be heated (if necessary) to 10 degrees Celsius (for the LCU).
37	20081029	We will transfer the build environment to cmake.
38	20081029	Step 1 will be closed at 11 November.
39	20081112	Bugs found in the field have the highest priority to solve. Bugs which take more than a week to solve will be added to the task list and prioritized in the software meeting. During bug solving tests should be written up, which proves the correct behavior. These tests will result in a procedure to check the functionality when new soft/firm ware is loaded.
40	20081126	The 4 bit mode will be supported after MS^3.
41	20081203	We will modify the build environment to cmake from now on.
42	20090129	Transient source modeling tool under Python will be used for source modeling.
43	20090129	Delay deadline of Step 2 to 26 February 2009.
44	20090209	Remote Stations including the ring splitter near the core will be renamed to CS stations.
45	20090813	No connection from the Dwingeloo test environment to Groningen is necessary anymore.
46	20090825	Create a Bugzilla environment for the USG software.
47	20090825	Use one subcluster per group, contactpersons and guidelines defined (see section Software integration).
48	20090909	Use the filter range names of MAC/SAS for the ICDs and the archive model.

Last: 48

## **Holidays**

- Ronald: 26 August – 14 September

## **Table round**

-