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Station/Item Cabinet LBA HBA Fibre CEP connection Validated
CS302
RS307
RS503
RS106
RS208
CS030
CS401
CS021
CS032
RS306
CS301
CS501
RS509
CS103
CS001
CS002
CS003
CS004
CS005
CS006
CS007
CS024
CS201
CS101
CS026
RS205
CS017
CS011
CS013
CS028
CS031
RS104
RS210
RS310
RS404
RS406
RS407
RS409
RS410
RS508
Effelsberg
Tautenburg
Garching
Potsdam
Juelich
Nancay
Onsala
Chilbolton
Totals 39 39 37 35 30 28
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CEP Phase 2 tender

Request for hardware:
 Fixed budget available
 Ask for as much processing as possible
 Relation storage/processing: 1 PByte per 10 TFlop
 BG/P – storage bandwidth: > 80 Gbps
 storage – offline bandwidth: > 160 Gbps
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Phase 2 Planning

 September 24, 2010: Specification released

October 25, 2010: Offers in

December 15, 2010: Installation
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Nancay Connection

Data is flowing from Nancay to Groningen now
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Opening Chilbolton

Opened by Dame Jocelyn Bell Burnell 
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