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LOFAR v1.0 Development 
Status 

System Development 
Harm Munk 



Sprint planning 
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Sprint 0.92 Sprint 0.93, Test Sprint 1, Test Sprint 2 

30 januari 20 april 

•  Sprint duration: 3 or 4 weeks 
•  Test Sprints 

•  Test and characterise LOFAR 
•  No functionality added to LOFAR v1.0 
•  Simultaneous development for LOFAR v1.1  



Failed HBA Detection 

Done: 

  HBA element test script ready 

  Started by operators (not automatically) 

  Database query 

  Station software adapted 

  antennae i.s.o. RCUs 

In development: 

  Station status/alarm software (3d) 

To be done: 

  Station database (PVSS) version update required on all stations (4d) 

  Failed tiles to measurement set (1d) 
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Automatic Pipeline Startup 

Aspects: 

 Scheduling 

 Measurement Set contents 

 Automatic startup mechanism (MAC) 

 

MSSS pipeline: 

 Calibrator Pipeline: directly after observation 

 Done, pending final test 

 Target Pipeline: directly after observation 

 Under development, to be tested (1-2w) 

  Imaging Pipeline: “off-line” 

 To be done (1m) 
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