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LOFAR v1.0 Development 
Status 

System Development 
Harm Munk 



Software development cycle planning 
(Sprints) 
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Sprint 0.92 Sprint 0.93 Sprint 0.94 Sprint 0.95 Sprint 0.96 

April 20 

•  We didn’t make it by April 20! 
•  Extra sprint (0.96), extended by one week: ends 

Friday, May 18 
•  Progress slow due to asynchronous holidays 
•  V1.0 will be finished by May 25 

May 16 



Imaging Pipeline 

Standard Imaging Pipeline : 

 Calibrator Pipeline: directly after observation 

 Done 

 Target Pipeline: directly after observation 

 Done 

  Imaging Pipeline: 

 Pipeline startup works 

 Pipeline feedback not picked up by system 

 Beam Formed mode operational 

 Except for automatic startup of Pulsar Pipeline 
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