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Due	  to	  45o	  error	  	  we	  
receive	  equal	  correlated	  
power	  in	  all	  4	  cross	  
correlaAons:	  
	  
XX	  	  XY	  	  YX	  	  YY	  
	  
	  

This	  can	  be	  corrected	  in	  
soNware	  but	  	  for	  one	  
direcAon	  only	  !	  ,	  i.e.	  not	  
over	  a	  very	  wide	  FOV	  	  

What	  is	  wrong	  with	  CS013	  (HBA)	  	  ?	  
All	  Ale-‐dipoles	  should	  be	  oriented	  like	  a	  	  	  	  	  
but	  in	  CS013	  they	  are	  all	  oriented	  like	  	  	  	  	  	  	  	  	   	  
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Where	  is	  CS013	  ?	  
	  
~350	  m	  NW	  from	  the	  center	  of	  
the	  Superterp	  
	  
à  Important	  	  staAon	  to	  

improve	  core	  uv-‐coverage	  
and	  achieve	  good	  sensiAvity	  
for	  low	  surface	  brightness	  	  
emission	  (e.g.	  EoR,…)	  	  

à AARTFAAC	  will	  use	  
elements	  outside	  Superterp	  
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A	  Ale	  (5x5m)	  	  view	  from	  the	  boeom	  side,	  	  during	  roll-‐out	  (2010)	  	  	  

16	  x	  2	  pol	  	  coax	  
cables	  from	  dipoles	  
find	  their	  way	  to	  the	  
X	  and	  Y	  summator	  
boards	  located	  at	  the	  
edge	  of	  the	  Ale	  	  



EsAmate	  of	  Ame	  needed:	  	  	  ~	  2	  Ales/day/team	  (of	  4)	  	  	  (?)	  .	  	  	  	  
For	  2x24=48	  Ales	  	  à	  24	  team-‐days	  needed	  	  	  à	  doodle	  poll	  iniAated	  on	  Oct	  8	  	  (50	  
people	  approached,	  27	  responded,	  200+	  emails)	  	  	  
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Thursday	  	  	  	  22	  October	  2015	  
Anne	  Archibald	  
Antonia	  Rowlinson	  
Ger	  de	  Bruyn	  
Mark	  Kuiack	  
Ralph	  Wijers	  
SoAris	  Sanidas	  
Sarod	  Yatawaea	  
Sarrvesh	  
Yveee	  Cendes	  
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Han	  Wessels	  
Henri	  Meulman	  
Tonjes	  
Zabet	  
	  
+	  Bianca	  Bult,	  Ger	  de	  Bruyn	  
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©	  Anne	  Archibald	  

Next	  day,	  	  much	  beeer	  for	  field	  work	  !	  	  
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©	  Anne	  Archibald	  



Friday	  	  	  	  	  	  	  	  	  23	  	  October	  2015	  
Anne	  Archibald	  
Maaijke	  Mevius	  
Pandey	  
SoAris	  Sanidas	  
Sander	  Bus	  
Sarod	  Yatawaea	  
Tammo-‐Jan	  Dijkema	  
Vibor	  Jelic	  
Ziggy	  Pleunis	  
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©	  Anne	  Archibald	  
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©	  Anne	  Archibald	  



©	  Tammo-‐Jan	  Dijkema	  
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Do	  this	  48	  x	  16	  Ames	  ,	  cuong	  EPS	  (‘piepschuim)’	  where	  
necessary,	  use	  ducktape	  to	  fix	  weak	  connecAons	  	  



©	  Tammo-‐Jan	  Dijkema	  
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Conclusions:	  
	  
	  
Project	  completed	  well	  within	  schedule	  (factor	  3-‐4	  faster	  !)	  	  
	  
Useful	  insights	  on	  how	  LOFAR	  	  HBA	  antenna-‐Ales	  work	  
	  
SensiAvity	  improvement	  	  between	  4.5	  to	  8	  %	  	  (depending	  on	  uv-‐plane	  
selecAon)	  	  
	  
	  
	  
	  
LeN	  to	  do:	  
	  
Verify	  signals,	  	  polarizaAons	  	  (Henri)	  	  	  	  	  	  	  Done	  on	  Tuesday	  !	  
Conduct	  staAon	  holography	  (Michiel)	  	  	  
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