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LOFAR v1.0 Development 
Status

System Development
Harm Munk

Wednesday, 28 November 2012



 

LOFAR Operational Readiness Review 
(November 14)

 HW and SW status reviewed

 Findings:

 “All in all, required components are available and 
functional, but the committee expects that the LOFAR 
v1.0 pipelines will not be ready in an automated fashion 
by December 1st.”
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Software development

 LOFAR System V1.9 rolled out Nov 22-23

 Problems

 mostly with observation management parts

 Cycle 0 Imaging, both LBA and HBA

 Solved after the weekend

 => team is working on test plan:

 more tests

 more testing

 separate test system
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Release 1.9

 Bug Fixes!

 Pipeline feedback, system and observer

 Observer Navigator screens: detailed station and CEP status

 HBA broken tile info, improved station test

 8-bit mode support in MoM and LTA (under test)

 Blind image upload to server

 Long Term Archive:

 Generation/ingestion of extra search data

 Stress tests

 Data retrieval staging

 EoR data ingest
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Next release

 Release date to be planned, not before January 2013

 Fixes to Cycle 0 functionality

 System stability and bug fixes

 Stress tests
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 Regular observations for Cycle 0 start on Saturday, December 
1st, 2012
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