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Project 

• Bi-static radar receiver for  
existing EISCAT system 

• EISCAT_3D prototype 

• Imaging Riometer 

• Radiotelescope 

 

Schedule 

• Funded in 2010 

• Testing in 2010/11 

• HBA construction 2011 

• Commissioning and LBA 2012/13 
 

KAIRA 
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July 2011 

July 2011 
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September 2011 

July 2011 
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Site issues 

• Erosion H75 

• plus... 
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Status 

• HBA 
– Testing 

– Deployment 

– Cabling 

– Summators 

– 5-ns problem 

– Commissioning 

• RF-container 

• Infrastructure 
– Fence 

– Electricity 

– Low-B/W 
network 

• LBA 
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Weather conditions 
• Currently still 0,5m snow 

• Drifts up to 2,0m 

• Wind-breaks still holding up 

• Snow-breaks still holding up 

• Staff still holding up 

•  
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Low-Band Array 

• Frame construction 
– Three prototype designs, plus ground antenna 

– Non-regular frame 

– Labour-intensive 

– Cost-effectiveness 

• Ground plane 
– Beam-patterns 

• Ground preparation 
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LBA ground preparation 

• Permafrost 

• Silt/water catchment 

• Snow gradient loading 

• Access 

• Cost (time, money) 

 

= NOT POSSIBLE 
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KAIRA SCHEDULE 
 

Kilpisjärvi-HBA 

• Summator installation 2012Q2 

• HBA commissioning 2012Q3 

• EISCAT VHF experiments 2012Q3 

 

Kilpisjärvi-LBA 

• Ground prep. on Sth-East of mound 

• Install 48 LBAs 2012Q3 

• LBA commissioning 2012Q3? 

 

Sodankylä-LBA 

• Install 4-5 reconstituted LBAs 2012Q2 

• Develop E3D-specific DSP backend 2012Q4 

• Install remainder LBAs (48 total) 2013 

Arctic circle 



End 
  

 With thanks to the entire KAIRA team at the Sodankylä Geophysical Observatory (University of Oulu), as well as 

countless others from the Rutherford Appleton Laboratory, FMI, ASTRON/LOFAR, LOFAR-UK, SEPnet, EISCAT_3D, 

EISCAT-UK and SKA /AAVP communities. Particular thanks to Th.Ulich, M.Postila, J.Vierinen, A.Jutila, T.Grydeland, 

K.Bejuk, T. Raita, T.van Eyken, L-G.Vanhainen, I. van Bemmel, I. McCrea and S. Keenan.  

And finally, special thanks to Izabela for her encouragement, patience and support. 
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