2025-10-24 17:50 1/1 start

LOFAR Development Meetings

The LOFAR Development meetings have the following goals:

• Prioritize the development work for the software development team at ASTRON based on input from the ASTRON MT, the ILT, the KSPs, Operations, and the Dev team itself.

• Identify resource problems and address these.

The meetings kicked of on Jan. 24th 2013, after the LCCG was abandoned. The current (Jan 2013) members are:

- Michael Wise (project scientist)
- Roberto Pizzo, Antonis Polatidis (LOFAR system/operations)
- George Heald (Imaging modes)
- Jason Hessels (Beamformed modes)
- Hanno Holties (LTA)
- Ronald Nijboer (BG, calibration and imaging)
- Arno Schoenmakers (scrum master dev. team)

Meetings

Date	Notes
Jan 24 2013	Jan 24 2013

Product Backlog

Printout of product backlog Entries in boldface have been picked up in the current sprint (1.11, Jan 14 - Feb 4). The remaining entries are to be considered and (re-)prioritised for the following sprints.

The un-numbered entries should receive estimated of the effort required/priority in subsequent meetings.

From:

https://www.astron.nl/lofarwiki/ - LOFAR Wiki

Permanent link:

https://www.astron.nl/lofarwiki/doku.php?id=public:ldm:start&rev=1359554804

Last update: 2013-01-30 14:06

