

Stop-day activities Jan 12-13, 2021

Coordinator	Jasmin Klipic	roadmin@astron.nl
Software Support	Mattia Mancini	mancini@astron.nl
Science, Operations and Support	Bernard Asabere	asabere@astron.nl
Observer	Jurjen J Sluman	observer@astron.nl

⇒ [Description of stopday procedures](#)

⇒ [LOFAR Schedule cycle 15](#)

Systems

Cobalt2

- Reboots (Hopko)
- Restart IB Switch (Hopko)

CEP3

- Block access at 08:00 (Jasmin)
- Reboots (Kees)

CEP4

- Reboots (Hopko)
- Restart IB Switches (Hopko)

LEXARS

- Reboots (Hopko)

LCU

skipp

Portals

- Update & reboot (Jasmin)

Central Services lcs020 .. lcs030

- OS upgrade and reboot (Teun, Jasmin)

- Replace lcs122

LTA

- Update & reboot (Jasmin)

Aartfaac

- Check NFS mounts after NFS server reboot.

Core switches & network

- reboot (Arjen K) 08:00 (scheduled)

DWG Lofar Systems

-  Northstar & MySQL & dop385 should NOT be updated and rebooted due to proposal deadline.
- Update & reboot (All)

Software updates

MoM and related

- None

MAC/SAS

- None

CEP3

- None

LCU

- None

CEP4

- None

Aartfaac

- None

COBALT

- none

LTA

- none

From:

<https://www.astron.nl/lofarwiki/> - **LOFAR Wiki**

Permanent link:

https://www.astron.nl/lofarwiki/doku.php?id=public:stopdayactivities_20210115&rev=1608199425

Last update: **2020-12-17 10:03**

