

Lofar Stop-day activities May 11-12, 2021

Coordinator	Walter Greenwood	roadmin@astron.nl
Software Support	Mattia Mancini	mancini@astron.nl
Science, Operations and Support	Bernard Asabere	asabere@astron.nl
Observer (May 11)	Henk Mulder	observer@astron.nl
Observer (May 12)	Henk Mulder	observer@astron.nl

⇒ [Description of stopday procedures](#)

⇒ [LOFAR Schedule cycle 15](#)

[Stop status sheet](#)

Systems

Cobalt2

- Reboots (Hopko)
- Restart IB Switch (Hopko)

CEP3

- Block access at 08:00 (Walter)
- Reboots (Kees)

CEP4

- Reboots (Hopko)
- Restart IB Switches (Hopko)
- head01 <> head02 switch (head02 should become master) (Jasmin)

LEXARS

Reboots (Hopko)

LCU

None

Portals

- Update & reboot (Walter)

Central Services lcs020 .. lcs030

- OS upgrade and reboot (Teun)

LTA

- Update & reboot (Walter)

Aartfaac

- Check NFS mounts after NFS server reboot. (Teun)

Core switches & network

- reboot (Arjen K) (skip)

DWG Lofar Systems

-  Northstar (dop215) & MySQL (dop432) & dop385 should NOT be updated and rebooted due to proposal deadline.
- Update & reboot (All)
- Non CentOS 7 systems: dop225, dop227, dop228, dop344, dop803 (Walter)
-  Don't touch: dop411, dop462

Software updates

MoM and related

- None

MAC/SAS

- None

CEP3

- None

LCU

- None

CEP4

- None

Aartfaac

- None

COBALT

- none

LTA

- none

Hypervisors

- Dell BIOS/UEFI updates (dsu tool)

From:
<https://www.astron.nl/lofarwiki/> - **LOFAR Wiki**

Permanent link:
https://www.astron.nl/lofarwiki/doku.php?id=public:stopdayactivities_20210511&rev=1620715217

Last update: **2021-05-11 06:40**

