

Stop-day activities November 5-6, 2019

Coordinator	Reinoud Bokhorst	roadmin@astron.nl
Software Support	Adriaan Renting	renting@astron.nl
Science, Operations and Support	Bernard Asabere	asabere@astron.nl
Observer	Jurjen Sluman (Nov 5) Paul van Dijk (Nov 6)	observer@astron.nl

⇒ [Description of stopday procedures](#)

⇒ [LOFAR Schedule cycle 12](#)

Systems

Cobalt2

- Reboots (ROadmin)
- Restart IB Switch (Hopko)

CEP3

- Block access at 08:00 (Reinoud)
- Reboots (Kees)

CEP4

- Firmware upgrades (Hopko/Robin)
- Reboots (Hopko)
- Restart IB Switches (Hopko)
- Remove wtg slurm partition (Reinoud)

LEXARS

- Reboots (Hopko)

LCU

- Reboot (few nodes only) (ROadmin)

Portals

- Update & reboot (Jasmin)

Central Services lcs020 .. lcs030

- OS upgrade and reboot (All)
- Rack & stack new NFS server lcs168

LTA

- Update & reboot (Reinoud)

Aartfaac

- None

Core switches & network

- None

DWG Lofar Systems

- Update & reboot (All)

Software updates

MoM and related

- None

MAC/SAS

- None

CEP3

- None

LCU

- Update WinCC to 3.14 p29

CEP4

- None

Aartfaac

- None

COBALT

- none

LTA

- none

From:

<https://www.astron.nl/lofarwiki/> - **LOFAR Wiki**

Permanent link:

https://www.astron.nl/lofarwiki/doku.php?id=public:stopdayactivities_5nov2019&rev=1572534661

Last update: **2019-10-31 15:11**

