

Stop-day activities Dec 6, 2016

Coordinated by Reinoud. Preferred end time 15:00.

The order of the stop-day will be Cobalt, CEP4, CEP3.

Network

(Arjen will swap ports of Cobalt node 8 to address the UDP packet loss)

Systems

Central

- Update spacewalk host (make image first!)

cep2

- No action

Cobalt

- Reset idrac
- Reboot

CEP3

- Do a filesystem check on /data of lof001-022 (Done by Robin)
- Reboots

CEP4

- ?

Software updates

MAC/SAS

- none

CEP2

- none

CEP3

- Make LOFAR Release 2.19 default version

CEP4

- none

From:
<https://www.astron.nl/lofarwiki/> - **LOFAR Wiki**

Permanent link:
https://www.astron.nl/lofarwiki/doku.php?id=public:stopdayactivities_6dec2016&rev=1479202000

Last update: **2016-11-15 09:26**

