

Stop-day activities July 9-10, 2019

Coordinator	Reinoud Bokhorst	roadmin@astron.nl
Software Support	Auke Klazema	softwaresupport@astron.nl
Science, Operations and Support	Thomas Franzen	sos@astron.nl
Observer	Henk Mulder	observer@astron.nl

⇒ [Description of stopday procedures](#)

⇒ [LOFAR Schedule cycle 11](#)

Systems

Cobalt

- Reboots (Hopko)
- restart IB Switch (CANCELED)

Cobalt2

- Upgrade (roadmin)
- Reboots (roadmin)

CEP3

- ✓ Block access at 08:00 (Reinoud)
- Reboots (Kees)

CEP4

- Reboots (CANCELED)
- restart IB Switches (CANCELED)
- Replace memory DIMM cpu49 (Hopko)

LEXARS

- Reboots (Hopko)

LCU

- ✓ reboot 08:30h (Reinoud)

Portals

- Update & reboot (Jasmin)

Central Services lcs020 .. lcs030

- OS upgrade and reboot (Jasmin)
- Switch primary/slave roles of Postgres cluster dbsrv1 (ldb003, lcs119) (Reinoud)
- ✓ Remove lofarsys from NIS groups 'developer' and 'pipeline' (lofarsys is/should be local account) (Reinoud)

LTA

- ✓ Update & reboot (Reinoud)

Aartfaac

- None

Core switches

- Warm reset PD0. RD0, RD1 (CANCELED)

DWG Lofar Systems

- Update & Reboot (Jasmin)

Software updates

MoM and related

- None

MAC/SAS

- None

CEP3

- None

LCU

- None

CEP4

- None

Aartfaac

- None

COBALT

- none

LTA

- none

From:

<https://www.astron.nl/lofarwiki/> - **LOFAR Wiki**

Permanent link:

https://www.astron.nl/lofarwiki/doku.php?id=public:stopdayactivities_9jul2019&rev=1562657346

Last update: **2019-07-09 07:29**

