

# Important LOFAR dates

Collection of important dates regarding the LOFAR system. This collects known Stopdays, Software releases, etc. Subject to change, so if you need to stay up-to-date, subscribe to this page (use 'manage subscriptions' tab at the top of this page).

This calendar should be in sync with the LOFAR activity agenda:

<https://calendar.google.com/calendar/embed?src=2jkmjaro6ek0kh7tmf9brpf8pk%40group.calendar.google.com&ctz=Europe/Amsterdam>

Please, let us know if you find any discrepancies. ( ro\_wiki (at) astron.nl )

## LOFAR stop days

Note: The dates are links to pages with planned changes/activities!

| 2017                           | Coordinator |
|--------------------------------|-------------|
| <a href="#">Jan 3</a>          | Teun        |
| <a href="#">Feb 7</a>          | Reinoud     |
| <a href="#">Mar 7</a>          | Teun        |
| <a href="#">Apr 4</a>          | Reinoud     |
| <a href="#">May 2</a>          | Teun        |
| <a href="#">Jun 6</a>          | Reinoud     |
| <a href="#">Jul 4</a>          | Reinoud     |
| <a href="#">Aug 1</a>          | Teun        |
| <a href="#">Sep 5</a>          | Reinoud     |
| Oct 3 Postponed!               |             |
| <a href="#">Nov 7</a>          | Reinoud     |
| <a href="#">Dec 5</a>          | Teun        |
| 2016                           | Coordinator |
| <a href="#">Apr 5</a>          |             |
| <a href="#">May 3 NEW DATE</a> |             |
| <a href="#">Jun 7</a>          |             |
| <a href="#">Jul 12</a>         |             |
| <a href="#">Aug 2</a>          |             |
| <a href="#">Aug 30</a>         |             |
| <a href="#">Oct 4</a>          |             |
| <a href="#">Nov 1</a>          | Teun        |
| <a href="#">Dec 6</a>          | Teun        |

After a stopday, software support will go through a checklist before handing over the system to Science Operations and Support and operators. That list is [here](#).

The coordinator reports OBS, SOS and SDOS by mail that the stopday has finished.

LOFAR Software Releases

| 2016                   | Version | 2017 (proposed dates)                    | Version                |
|------------------------|---------|------------------------------------------|------------------------|
| <a href="#">Jan 25</a> | 2.15    | <a href="#">Feb 13</a>                   | 2.20                   |
| <a href="#">Mar 14</a> | 2.16    | <del>Mar 13</del>                        | Skipped                |
| <a href="#">May 23</a> | 2.17    | <del>May 8</del> <a href="#">June 12</a> | 2.21                   |
| <a href="#">Jul 4</a>  |         | <a href="#">Jul 10</a>                   | 2.21.5 (Minor rollout) |
| <a href="#">Sep 12</a> | 2.17.6  | <a href="#">Sep 11</a>                   | 2.22                   |
| <a href="#">Nov 7</a>  | 2.19    | <a href="#">Oct 16</a>                   |                        |
| <del>Dec 5</del>       | Skipped | <a href="#">Dec 11</a>                   |                        |

From:  
<https://www.astron.nl/lofarwiki/> - **LOFAR Wiki**

Permanent link:  
[https://www.astron.nl/lofarwiki/doku.php?id=public:important\\_dates&rev=1505810170](https://www.astron.nl/lofarwiki/doku.php?id=public:important_dates&rev=1505810170)

Last update: **2017-09-19 08:36**

