

Important LOFAR dates

Collection of important dates regarding the LOFAR system. This collects known Stopdays, Software releases, etc. Subject to change, so if you need to stay up-to-date, syubscribe to this page (use 'manage subscriptions' tab at the top of this page).

 **Fix Me!**

This calender should be in sync with the LOFAR activity agenda:
[https://calendar.google.com/calendar/embed?src=2jkmjaro6ek0kh7tmf9brpf8pk%40group.calendar.g
oogle.com&ctz=Europe/Amsterdam](https://calendar.google.com/calendar/embed?src=2jkmjaro6ek0kh7tmf9brpf8pk%40group.calendar.google.com&ctz=Europe/Amsterdam)

Please, let us know if you find any discrepancies. (ro_wiki (at) astron.nl)

LOFAR stop days



The stop-days procedure can be found [on this page](#)



Note: The dates are links to pages with planned changes/activities!

2018	Coordinator
Feb 6-7	Reinoud
Apr 10-11	Teun
Jun 5-6	Reinoud
Aug 7-8	Teun
Oct 2-3	Reinoud
Dec 4-5	Teun

2017	Coordinator
Jan 3	Teun
Feb 7	Reinoud
Mar 7	Teun
Apr 4	Reinoud
May 2	Teun
Jun 6	Reinoud
Jul 4	Reinoud
Aug 1	Teun
Sep 5	Reinoud
Oct 3 Skipped	
Nov 7	Reinoud
Dec 5	Teun

2016	Coordinator
Apr 5	
May 3 NEW DATE	
Jun 7	
Jul 12	

2016	Coordinator
Aug 2	
Aug 30	
Oct 4	
Nov 1	Teun
Dec 6	Teun

After a stopday, software support will go through a checklist before handing over the system to Science Operations and Support and operators. That list is [here](#).

The coordinator reports OBS, SOS and SDOS by mail that the stopday has finished.

LOFAR Software Releases

2016	Version	2017	Version	2018	Version
Jan 25	2.15	Feb 13	2.20	12 Feb	Skipped
Mar 14	2.16	Mar 13	Skipped	23 Apr	3.1
May 23	2.17	May 8 June 12	2.21	18 Jun	
Jul 4		Jul 10	2.21.5 (Minor rollout)	10 Sep	
Sep 12	2.17.6	Sep 11	2.22	5 Nov	
Nov 7	2.19	Oct 16	3.0	10 Dec	
Dec 5	Skipped	Dec 11	Skipped		

From:
<https://www.astron.nl/lofarwiki/> - **LOFAR Wiki**

Permanent link:
https://www.astron.nl/lofarwiki/doku.php?id=public:important_dates&rev=1523359740

Last update: **2018-04-10 11:29**

