

Important LOFAR dates

Collection of important dates regarding the LOFAR system. This collects known Stopdays, Software releases, etc. Subject to change, so if you need to stay up-to-date, subscribe to this page (use 'Manage Subscriptions' in the little menu on the right side).

This dates at this page should be in sync with the LOFAR activity agenda: [LOFAR Google Calendar](#) maintained by Science Operations & Support ([sos \(at\) astron.nl](#)).

Please, let us know if you find any discrepancies ([ro_wiki \(at\) astron.nl](#)).

LOFAR stop days

Note: The dates are links to pages with planned changes/activities.

2019	Coordinator
Feb 5-6	Teun
Mar 19-20 w/ LCUs reboot	Jasmin
May 7	Reinoud
Jul 9-10 w/ LCUs reboot	?
Sep 3-4	Postponed to sep 24-25
Sep 24-25	Jasmin
Nov 5-6 w/ LCUs reboot	?



Please note:

- The dates and activity logs of previous years can be found here: [Archived stop days](#)
- The stop-day procedure is described here: [LOFAR Stop days](#)

\\ ===== Major LOFAR Software Deployments =====

2016	Version	2017	Version	2018	Version	2019	Version	2020	Version
Jan 25	2.15	Feb 13	2.20	Feb 12	Skipped	Jan 23 (Wed!)	3.2.7 (Minor rollout)	Mar 16	
Mar 14	2.16	Mar 13	Skipped	Apr 23	3.1	Apr 23 (Tue!)	4.0.0 (Major release) Reverted	Apr 20	
May 23	2.17	May 8 Jun 12	2.21	Jun 18	Skipped	Jun 24	4.0.0 (Major release)	Jun 22	
Jul 4		Jul 10	2.21.5 (Minor rollout)	Sep 10	3.2	Sep 16	Skipped	Oct 5	
Sep 12	2.17.6	Sep 11	2.22	Nov 5	Skipped	Nov 18		Nov 23	
Nov 7	2.19	Oct 16	3.0	Dec 10	Skipped				
Dec 5	Skipped	Dec 11	Skipped						



Note: Semester planning by SOS will be done half April and half October for the coming semesters; be sure to get in touch with M. Iacobelli (or S. ter Veen) around that time to properly synchronize all plannings (incl stopdays, etc.)

From:

<https://www.astron.nl/lofarwiki/> - **LOFAR Wiki**

Permanent link:

https://www.astron.nl/lofarwiki/doku.php?id=public:important_dates&rev=1571750889

Last update: **2019-10-22 13:28**

