

Stop-day activities November 7, 2017

Coordinator	Reinoud Bokhorst	rbokhorst@astron.nl
Software Support	Arno Schoenmakers	softwaresupport@astron.nl
Science, Operations and Support	Vanessa Moss	sos@astron.nl
Observer	Henk Mulder	observer@astron.nl

Planned end time: 15:00 LT (CET).

[LOFAR Schedule](#)

Systems

Cobalt

- Reboots and idrac reboots.
- Restart the Infiniband Switches 10:15h CET

CEP3

- All nodes: file system check and reboot.
- ✓ Update scipy on ALL nodes to 0.19.1
- Update LoSoTo to release 1.0.1

CEP4

- Fix hosts file (postponed to 5 December)
- Performance tests: ib perftest's, obdfilter-survey, lnet self-test, mdtest

LEXARS

- Reboot

LCU

- Reboots

Central Services

- lcs116 upgrade & reboot
- NFS server lcs115 reboot (169 days up)

LTA

- Switch <http://lofar-dbview.target.rug.nl> to <https://lta-dbview.lofar.eu>

Core switches

- warm reset of PD-0, RD-0 and RD-1. Scheduled for 11:00h

Software updates

MAC/SAS

- On LCU's: astropy-2.0.2, numpy-1.13.3, py-1.4.34, pytest-3.2.3 → Reinoud

CEP3

- Activate LOFAR 3.0.0 (AS)
- Install losoto 1.0.1 (AS)
- Update scipy to 0.19.1 on all nodes (RB)

CEP4

- none

Aartfaac


- none

COBALT

- none

In the field

- Fan replacement on containers core stations.



From:

<https://www.astron.nl/lofarwiki/> - **LOFAR Wiki**

Permanent link:

https://www.astron.nl/lofarwiki/doku.php?id=public:stopdayactivities_7nov2017&rev=1510043558

Last update: **2017-11-07 08:32**

