

Stop-day activities July 9-10, 2019

Coordinator	Reinoud Bokhorst	roadmin@astron.nl
Software Support	Auke Klazema	softwaresupport@astron.nl
Science, Operations and Support	Thomas Franzen	sos@astron.nl
Observer	Henk Mulder	observer@astron.nl

⇒ [Description of stopday procedures](#)

⇒ [LOFAR Schedule cycle 11](#)

Systems

Cobalt

- Reboots (Hopko)
- restart IB Switch (CANCELED)

Cobalt2

- Upgrade (roadmin)
- Reboots (roadmin)

CEP3

- Block access at 08:00 (Reinoud)
- Reboots (Kees)

CEP4

- Reboots (CANCELED)
- restart IB Switches (CANCELED)

LEXARS

- Reboots (Reinoud)

LCU

- reboot 08:30h (Reinoud)

Portals

- Update & reboot (Jasmin)

Central Services lcs020 .. lcs030

- OS upgrade and reboot
- Switch primary/slave roles of Postgres cluster dbsrv1 (ldb003, lcs119)
- Remove lofarsys from NIS groups (lofarsys is/should be local account)

Other Central Services

- OS upgrade and reboot

LTA

- Update & reboot (Reinoud)

Aartfaac

- None

Core switches

- Warm reset PD0. RD0, RD1 (Arjen)

Software updates

MoM and related

- None

MAC/SAS

- None

CEP3

- None

LCU

- None

CEP4

- None

Aartfaac

- None

COBALT

- none

LTA

- none

DWG Lofar Systems

- Update & Reboot (Jasmin)

From:

<https://www.astron.nl/lofarwiki/> - **LOFAR Wiki**

Permanent link:

https://www.astron.nl/lofarwiki/doku.php?id=public:stopdayactivities_9jul2019&rev=1562595438

Last update: **2019-07-08 14:17**

