

# Stop-day activities July 9-10, 2019

<b>Coordinator</b>	Reinoud Bokhorst	roadmin@astron.nl
<b>Software Support</b>	Auke Klazema	softwaresupport@astron.nl
<b>Science, Operations and Support</b>	Thomas Franzen	sos@astron.nl
<b>Observer</b>	Henk Mulder	observer@astron.nl

⇒ [Description of stopday procedures](#)

⇒ [LOFAR Schedule cycle 11](#)

## Systems

### Cobalt

- ✓ Reboots (Hopko)
- ✗ restart IB Switch (CANCELED)

### Cobalt2

- ✓ Upgrade (roadmin)
- ✓ Reboots (roadmin)

### CEP3

- ✓ Block access at 08:00 (Reinoud)
- ✓ Reboots (Kees)

### CEP4

- ✗ Reboots (CANCELED)
- ✗ restart IB Switches (CANCELED)
- ✓ Replace memory DIMM cpu49 (Hopko)

### LEXARS

- ✗ Reboots (CANCELED)

### LCU

- ✓ reboot 08:30h (Reinoud)

## Portals

- ✓ Update & reboot (Jasmin)

## Central Services lcs020 .. lcs030

- OS upgrade and reboot (Jasmin)
- Switch primary/slave roles of Postgres cluster dbsrv1 (ldb003, lcs119) (Reinoud)
- ✓ Remove lofarsys from NIS groups 'developer' and 'pipeline' (lofarsys is/should be local account) (Reinoud)

## LTA

- ✓ Update & reboot (Reinoud)

## Aartfaac

- None

## Core switches

- ✗ Warm reset PD0. RD0, RD1 (CANCELED)

## DWG Lofar Systems

- Update & Reboot (Jasmin)

## Software updates

### MoM and related

- None

### MAC/SAS

- None

### CEP3

- None

## LCU

- None

## CEP4

- None

## Aartfaac

- None

## COBALT

- none

## LTA

- none

From:

<https://www.astron.nl/lofarwiki/> - **LOFAR Wiki**

Permanent link:

[https://www.astron.nl/lofarwiki/doku.php?id=public:stopdayactivities\\_9jul2019&rev=1562671798](https://www.astron.nl/lofarwiki/doku.php?id=public:stopdayactivities_9jul2019&rev=1562671798)

Last update: **2019-07-09 11:29**

