

"CS1" Status

CS008

CS010

CS001 CS016



HBA status

- ◆ HBA antenna field site preparation (CS-10)
 - ⊕ An flat area of 75 by 75 meter
 - ⊕ An tilted area of 20 by 25 meter (1.6°)
 - ⊕ Antenna locations indicated
 - ⊕ Current HBA antennas are disconnected
- ◆ HBA frontend PCB
 - ⊕ All PCB's for 6 tiles are tested (spray)
 - ⊕ Next week assembly in the 6 tiles
 - ⊕ Placement in the Field (week 21 May)

RSP status

- ◆ 36 RSP III boards in assembly
 - ⊕ First prototype test this week (Gijs)
 - ⊕ Upgrade of CS-1 with RSP III

Man at Work (ITS)



MJN May 2007

