

LOFAR status meeting

04-02-2009

Corina Vogt
ASTRON/LOFAR

Roll-out Update

- The weather is bad!
 - The ground is frozen
 - Priority has RS302 - needs to be flattened
 - RS106 is flattened but no infrastructure
- In the meantime
 - Work in the core continues (groundwork)
 - Subrack assembly and testing at storage location in Emmen

Garching/Unterweilenbach



Tautenburg



Placing an HBA tile in the backyard

