


LOFAR Roll Out Update

André W. Gunst



Not

- RS302: ready and validated (currently a 10G connection problem)
- RS307: ready and validated (some small issues are solved right now → Michiel Brentjens talk)
- RS503: ready and validated
- RS106: this week HBA installation done, no network yet
- RS208: LBAs ready
- CS301: LBAs ready
- CS030: LBAs ready
- CS401: LBAs currently under construction
- RS306: LBAs currently under construction
- CS021: LBAs currently under construction

- Yes, there are three LBA teams working in parallel
- And sorry I could not make it to give the talk myself (trying to solve the connection problem with RS302, while our network guys are on a holiday)

