


# LOFAR Roll Out

André W. Gunst



Station/Item	Cabinet	LBA	HBA	Fibre	CEP connection	Validated
CS302						
RS307						
RS503						
RS106						
RS208						
CS030						
CS401						
CS021						
CS032						
RS306						
CS301						
CS501						
RS509						
CS103						
CS001						
CS002						
CS003						
CS004						
CS005						
CS006						
CS007						
CS024						
CS201						
CS101						
CS026						
RS205						
CS017						
CS011						
CS013						
CS028						
CS031						
RS104						
RS210						
RS310						
RS404						
RS406						
RS407						
RS409						
RS410						
RS508						
Effelsberg						
Tautenburg						
Garching						
Potsdam						
Juelich						
Nancay						
Onsala						
Chilbolton						
Totals	39	37	37	32	30	27

- RS104: Ees, Dr (~5-8 months)
- RS210: Weerselo, Ov (~4-6 months)
- RS310: Ona, Ov (~5-8 months)
- RS404: Borger, Dr (?)
- RS407: Kiel Windeweer, Gr (~5-8 months)
- RS409: Oosterwolde, Fr (~6-9 months)
- RS410: Joure, Fr (~6-9 months)

