

LTA status

Adriaan Renting
Lofar Status Meeting

1 April 2015

Uptime

19 February – 1 April




Big interruptions (several days to weeks):

- Incorrect MTU setting at Surfnet
- Dug up cable (2x)

Various smaller issues (less than single day)

- Stop days.
- Network interrupts.
- Software bugs.
- Operational support errors.
- Hardware/file system problems.

Research Dome project



Work and plans

Ongoing:

- User Ingest.
- Public release of LOFAR data.
- TARGET-SurfSARA network from old BoD to MSP.
- Data transfer tool (Itacp) improvements.

Implemented:

- First public release of LOFAR data March 2nd <http://lofar.target.rug.nl/>

Planned:

- More monitoring improvements.
- GridFTP/SRM service Target/RuG improvements.
 - Not only EoR access to the stored data.
 - Download server.
- More monitoring visible to users.