





D-LOFAR

- **Ruhr-Universität Bochum**
- **Jacobs University Bremen**
- **Forschungszentrum Jülich (FZJ)**
- **Universität Bonn**
- **Universität Hamburg**
- **Astrophysikalisches Institut Potsdam**
- **Thüringer Landessternwarte**



Location

- Next to campus of FZJ



Jülich Station: Status

- Dec 16:
 - Delivery of LBAs, electronics & Container
- Currently: application for construction permission submitted
 - Will take some weeks to get answer...
- Meanwhile:
 - preliminary call for tenders
 - Power & internet connection: preparations have started



Jülich Station: next 6 months

- April: permissions, call for tenders
- May/June: ground work
 - Flattening
 - Cable digging
 - Container placement
 - Electric & internet connection
- Late June/early July: LBA installation
- HBA installation & container integration: probably after vacation season (to be discussed with ASTRON)
- Station online: expected September 2010

