

# LOFAR ROLLOUT

- Procurement
- Infrastructure
  - Glasfiber SSOGNO, core, RS, IS
  - Energie
  - Concentrator node
  - Nature development
  - Power
- Astronomical stations –RS, CS, IS
- Geophysics and infrasound stations
  - Core Annerveen
  - Remote stations
  - 100 x 100 infrasound testfield
- CEP, WAN rollout
- Documentation (CE, DDP, general, maintenance, user manuals, ....)

# PROCUREMENT

Various tenders Printed Circuit Boards – Station Hardware Cabinets Wide Area Network - Central Computing - Nature development - Rest of the hardware (e.g. concentrator node, GPS, civil work ...)


D Pater Prijs

## Idea of timelines

# PCB, SHW, CAB tender: 3 Dec 2007 → opening call 22 Jan 2008 → closing This week – contract negotiations First week April: start of the production of PCB's August : hardware available

D Poter Prijs

# Nature development



### **Nature development**

Last Friday: proposal deadline
YES, we do have good possible contractors.

 Planning unknown yet ... depending on contractor

D Peter Prin

## **Planning challenges**

Central core civil activities

Nature development
Glas, Energy
Concentrator node

Energy and fiber at remote stations
Procurement
Weather, birds ...

D Pater Prijs

## **Integral planning**

- Today contract negotiations
- April 07 start production PCB, SHW, CAB
- April 07 CEP tender, other materials
- April 07 Start groundwork CC
- May, July preparations Concentrator Node, Remote stations, datanetwork, energy
- August Start at the RS fields (cabling, antenna placement)

## **Stations ready**

- 1.4 Tweederdeweg Nieuw-Buinen 1 October 2008
- 2.5 Valthermond
- 2.8 Schoonebeek
- 3.2 Boven op Hondsru
- 3.6 Ellertshaar
- 3.7 Gelpenberg/Zweeloo

5.3 Koedijk - Achterste Diep

13 October 2008

23 October 2008

4 November 2008

14 November 2008

26 November 2008

8 December 2008

#### **Core stations**

First oneNumber 13

12 November 2008 7 April 2009

But .... This in case only 1 Integration and Test team is present. If two: Ready in January 2009

D Pater Prin

## **International stations**

# Parallel to I&T Dutch stations

- Garching
- Tautenburg
- Potsdam
- Nancay
- UK Jodrell
- Sweden Onsala

D Peter Prin