

Cobalt network reconfiguration 2013


M.A. Brentjens

Radio Observatory ASTRON, Dwingeloo, The Netherlands

October 30, 2013


Cobalt network 2013-09-01





Timeline







- Week 1&2: network reconfig.
- Week 3: occasionally horrific input data loss
- Week 4: input data loss when
 - streaming from BG/P to CEP2;
 - streaming from CEP2 to lexars/Target/CEP1.
- Weeks 5 & 6: careful examination of entire network
- several issues solved, loss remains
- Week 7: exchange CBT-xx with CIT stock
- Week 8: revert to old situation

Current network setup







- LOFAR operational again, although some issues in transfers to Target remain.
- Cobalt fully connected at expense of BG/P Rack 01
- Station data arrives at Cobalt
- Commissioning starts today