


LOFAR Roll Out


André W. Gunst



Not

| Station/Item | Cabinet | LBA | HBA | Fibre | CEP connection | Validated |
|--------------|---------|-----|-----|-------|----------------|------------|
| CS302 | | | | | | 2 L, 1H n |
| RS307 | | | | | | 1 L nok |
| RS503 | | | | | | |
| RS106 | | | | | | |
| RS208 | | | | | | |
| CS030 | | | | | | 1 L, 3H n |
| CS401 | | | | | | 3 H nok |
| CS021 | | | | | | 1 L nok |
| CS032 | | | | | | 1 L nok |
| RS306 | | | | | | 2 H nok |
| CS301 | | | | | | |
| CS501 | | | | | | |
| RS509 | | | | | | |
| CS103 | | | | | | 1L, 4H n |
| CS001 | | | | | | 2L, 5H n |
| CS002 | | | | | | 2 L, 1 H n |
| CS003 | | | | | | 1 L, 3 H n |
| CS004 | | | | | | 1 L nok |
| CS005 | | | | | | 2 H nok |
| CS006 | | | | | | |
| CS007 | | | | | | 3 L, 2 H n |
| CS024 | | | | | | ~4 H nok |
| CS201 | | | | | | |
| CS101 | | | | | | |
| CS026 | | | | | | |
| RS205 | | | | | | |
| CS017 | | | | | | |
| RS104 | | | | | | |
| RS210 | | | | | | |
| RS310 | | | | | | |
| RS404 | | | | | | |
| RS406 | | | | | | |
| RS407 | | | | | | |
| RS409 | | | | | | |
| RS410 | | | | | | |
| RS508 | | | | | | |
| Effelsberg | | | | | | |
| Tautenburg | | | | | | |
| Garching | | | | | | |
| Potsdam | | | | | | |
| Juelich | | | | | | |
| Nancay | | | | | | |
| Onsala | | | | | | |
| Chilbolton | | | | | | |
| Totals | 31 | 28 | 25 | 29 | 26 | 21 |

1. Connected two weeks ago
2. Connection established in one day
3. Kickstarted the same day
4. Next day all sky image
5. First fringe the weekend thereafter



- 1 March 2010
- In general: every first Monday of the month

