



Radio Observatory Report

Antonis Polatidis

Station/Item	Cabinet	LBA	HBA	Fibre	CEP connection	Validated
CS302						
RS307						
RS503						
RS106						
RS208	-					
CS030						
CS401						
CS021						
CS021						
RS306						
CS301						
CS501						
RS509						
CS103						
CS001						
CS002						
CS003						
CS004						
CS005						
CS006						
CS007						
CS024	-					
CS201						
CS101						
CS026						
RS205	-					
CS017						
RS104						
RS210						
RS310	-					
RS404						
RS406						
RS407						
RS407 RS409						
RS410						
RS508						
Effelsberg						
Tautenburg						
Garching						
Potsdam						
Juelich						
Nancay						
Onsala						
Chilbolton						
Totals	31	28	25	29	29	22

Roll-out News



...

Roll-out:

- CS201 and CS301: working on validation.
- CS101: HBAs are installed.

Single clock distribution to super-terp stations will be implemented early next week. Aim to be ready for Pulsar BW (May 10-14)

Beam Server and Cal server software implemented Testing this and next week.

Observations & Commissioning Work



Past Week: 3rd Control & Metadata Busy week

- Imaging pipeline running on data distributed over many storage nodes.
- Evaluating performance of pipeline elements
- Single station HBA calibration 48hr observations for 2 stations.

This week: Magnetism KSP "Busy Days"

- Scheduled pulsar+beam-formed observations of polarized pulsars
- Planning first test observation of Fan-region
- Test observations to check cable delays
- Test observations to test polarization issue

Next week: Imaging Busy week

- Work on existing observations
- Planning new observations to investigate specific problems

Block Schedule: April 2010







Block Schedule: May 2010



May 2010 Control & Metadata Busy Week CEP stopdag 23:00 no fiber to Germa 10 11 12 13 BW in Dwingeloo Pulsar Busy Week 17 18 19 20 BG/P driver Blue Gene/P down time update (10:00) eVLBI 24 25 26 27 28 Control & Metadata BW 31 1 Jun

